* SCHEDULE *

-/

[ Get Involved

Public scoping town
meeting.
Public workshops.

Time }[ Activity }[ Description

Completed , Initial environmental analysis &
( in 2004 I Bridge Study I preliminary alternatives.

Eall 2005 Re-initiate Begin to refine alternatives and conduct
Environmental further environmental analysis.
Document

Website updated.

Notices sent to
stakeholders.

m om

2006 Prepare Continue alternative and environmental Targeted workshops.
Environmental analysis and document findings.
Document Council presentations.
Individual coordination
to resolve issues.

I Fall 2006 I EnReIeased Present findings of the Draft EA available

O

vironmental environmental analysis. for public review.
Document

December I Public Heari I Present illustrative materials for the I Thank you for *.
12, 2006 ublic Hearing No Build and Preferred Build attending the hearing

Alternative, discuss findings of

environmental document.

Deadline for comments for inclusion Provide comments
in the public hearing transcript and at hearing or in
for the EA. writing.

I January 2,

2007 IComments Due

Early 2007 Public . Public and agency comments 3 Notice of decision
Comments considered. Preferred Alternative verified document in paper.
or modified as needed. Regulatory
Decision agencies decide how to proceed. Document available to
Document interested parties.
. Projects are phased as funding
(2009 B 20151 Construction becomes available, beginning with k

improvements associated with the
Colorado River Bridge.
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